

Community Center Construction Update Fremont, WI August 2025

Welcome community members, building stakeholders, and general readers.

The Neuschafer Community Library board is excited to bring you building and construction updates here. We are grateful for this opportunity to bring a new community center to our town, a building that will provide digital accessibility, telehealth space, library services, and dedicated accommodations for all ages.

The funding for this community center was provided by a Flexible Facilities Grant Program (FFP), to support local and Tribal governments construct and improve buildings and purchase digital connectivity equipment in order to enable work, education, and health monitoring located in communities with critical need for capital projects.

Data gathered from community surveys and on-going library usage from the Village of Fremont and surrounding communities was utilized in the grant application to identify our collected community need for this space. With this information, our grant application was awarded and the Village of Fremont received a 4.2 million dollar grant to build this community center.

Design Rendering of the upcoming community center



Design for the new community center and library included the nature of our beautiful river town, incorporating a river theme into the overall design. See the Neuschafer Community Library Facebook page for more pictures, link provided here:
<https://www.facebook.com/fremontpl>

Community Groundbreaking Event



A celebratory community groundbreaking event took place on July 1st. See the Neuschafer Community Library Facebook page for all pictures, link provided here: <https://www.facebook.com/fremontpl>

August 2025 Construction Updates

Construction update meetings occur every two weeks between stakeholders and the construction team. Here is a brief recap of the construction timeline updates for this month.

- August Schedule Update Highlights:
- Concrete work delayed by one week.
- Floor slab pour targeted by end of August.
- Underground work scheduled for August 18–22.
- Backfill and interior fill planned for August 11–15.
- Glulam delivery date to be verified (tentatively September 8).

August 2025 Construction Timeline

Item/Activity	Tentative Schedule	Start	Finish
Utilities	Water, Sewer, Storm	7/21/25	8/8/2025
Concrete Footing/Foundations		7/28/2025	8/8/2025
Back Fill, Interior Fill		8/11/2025	8/15/2025
Sitework Cutting, stone, grading		7/28/2025	8/8/2025
MEP Underground	In slab	8/18/2025	8/22/2025
Concrete Floor Slab		8/25/2025	8/29/2025